
 

ANNUAL REPORT – YEAR 1 
MARCH – SEPTEMBER 2013 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SEPTEMBER 2013 
 

This publication was prepared for the US International Development Agency revision. Prepared by Glasswing International.  



 

 

ANNUAL REPORT–YEAR 1 
MARCH 2013 – SEPTEMBER 2013 
 

USAID COMMUNITIES WITH WEALTH, EDUCATION AND 
OPPORTUNITIES IN HONDURAS PROGRAM – CREOH  
 

 

 
 
 
 
 
 
 
Agreement Number: AID-522-A-13-00002 
 

 

 

 

  

 

 

 

 

 

 

The presented information does not necessarily reflect the views of the US International Development Agency or 
the US Government.  



 

 

EXECUTIVE SUMMARY 

 
Fundacion Crisalida, which Works as Glasswing International, through the support given by 
USAID, presents the CREOH Program Annual Report corresponding to the first year of the project, 
March – September 2013. It describes the advancements and achievements obtained in the 
activities´ execution process. 
 
The information given in this report has been consolidated according to the two components the 
program establishes, these being: a) School facilities improvement so they may be used as 
community centers, b) Community development through afterschool clubs and enrichment 
programs for adults, including the advancement and achievements obtained to date. It also 
incorporates a description of the developed activities and its achievements and the projected 
activities for the following period.  
 
It is important to mention that the report reflects an expense execution summary by budget line 
and also a budget projection for the CREOH Program upcoming years. 
 
With this report Glasswing fulfills what has been established according to the dispositions in the 
Cooperation Agreement Number AID-522-A13-00.002, expecting that the presented information 
may be useful so the execution processes may continue improving, both with the strategic allies, 
communities and our organization so there may be a reorientation of actions and processes. All 
of this so that goals proposed by the CREOH Program may be achieved, thus contributing with 
the achievement of the country´s goals. 
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I. INTRODUCTION  

 
Through Agreement Number 522-A-13-00.002, signed between the USAID and Fundacion 
Crisalida Internacional, working as Glasswing International, the Communities with Wealth, 
Education and Opportunities in Honduras Program started its execution on March 22, 2013, with 
four year duration. This initiative is trying to approach violence prevention through the 
rehabilitation and revitalization of public school infrastructure in four communities, two in 
Tegucigalpa and two in San Pedro Sula, with the purpose of establishing multiple-use spaces 
within the schools and provide education, recreation, enrichment and community service 
opportunities for the children, the youth, parents, teachers and other community members in a 
safe and family oriented context. 
 
The general objective is to increase the resilience and protection factors inside communities at 
risk, through community action and by providing educational opportunities and the enrichment of 
safe spaces within existing public schools. 
 
To have progress in this objective it has been necessary to develop planned activities framed in 
the CREOH Program, which were oriented on: 
 
1) Hiring of technical personnel that carries out the activities to reach the Program’s goals.  
2) Making a diagnosis to choose the Basic Education Centers (BECs) where the program will 

be implemented.  
3) Searching for complementary support in order to establish strategic alliances with different 

institutions in the public and private sectors, and universities to identify synergies and the 
articulation of planning and budget execution actions that will allow the achievement of 
proposed objectives in the CREOH Program and the ones these institutions may have.   

 
So the advancements and reached achievements in the Project’s first year may be known 
Glasswing presents the following report. 
 

II. CONTEXT 

 
Violence in Honduras is generalized. Honduran children, youth, and families are facing 
overwhelming difficulties, which limits their academic process and employment opportunities, 
leaving them in contexts or behaviors that are adverse to their own development. As a result of 
the insecurity we are living in Honduras investment in public education in Honduras has been 
decreased, so public schools have a lacking infrastructure (90%), which is reflected on the 
Infrastructure Master Plan made by the Department of Education. They lack recreational 
spaces, equipment, and the adequate personnel to give students the necessary development 
and tools to face and overcome social problems. What’s more, public school students only 
attend an average 4.5 hours to class each day, an estimated 83% does not study beyond the 
ninth grade and there is a direct correlation between school desertion rate and gang recruitment 
and activities.  
 
With this general panorama, it is necessary to start actions by implementing successful models 
in violence prevention, based in schools that provide a positive development in communities to 
generate the desired impact. Strategically, Glasswing International, thanks to the generous 
support of the United States Agency for International Development, has started the procedures 
to implement the Communities with Wealth, Education and Opportunities in Honduras Program, 
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which approaches violence prevention through the rehabilitation and revitalization of 4 Basic 
Education Centers (BECs) in the public system, in four communities located in Tegucigalpa and 
San Pedro Sula, with the purpose of establishing multi-use spaces inside schools, centered in 
the construction of hope and the development of life skills, establishing support networks, 
creating surroundings for safe learning and providing access to extracurricular activities that 
involve students, teachers, parents, and other community members. 
 
The Program is focused on building communities based in the strengths that identify and take 
advantage of “latent” resources that already exist in the community, instead of focusing on their 
deficiencies. These efforts are strengthened by involving private entities, local government, 
educative community, and individual volunteers into social action.  
 
When joining groups through action and learning a broader sense of trust and pride is generated 
among the different sectors so community resources are catalyzed to promote improvement. 
This model not only approaches social problems in a more profitable and sustainable manner, 
but it also promotes social integration in a country plagued by social, political and economical 
polarization. 

 

III. OBJECTIVES 

 

General Objective: 
To increase the resilience and protection factors inside communities at risk through community 
action, by providing educational opportunities and the enrichment of safe spaces inside existing 
public schools. 
 
Specific Objectives: 
1. To mobilize the community to revitalize and rehabilitate public schools in multi-use spaces that 

promote learning and recreational opportunities in the community. 
 

2. To improve population’s access to learning and enrichment opportunities, by equipping 
community members with life skills and protection factors. 

 

IV. DESCRIPTION OF EXECUTED ACTIONS AND ACHIEVEMENTS 
UNDER THE PROGRAM’S COMPONENTS 

4.1 Component A: School Buildings Improvement So They May Be Used as Community 
Centers  
 
During the  CREOH PROGRAM’s first year, under this component, actions have been oriented 
towards the identification of needs in BECs in the cities of Tegucigalpa and San Pedro Sula (SPS), 
where the Program will be implemented, and the search for help in the private sector, public 
entities and universities, as to gradually and progressively generate school’s infrastructure 
improvement in BECs, jointly contributing to empowering abilities and development skills to fulfill 
children’s and youth’s right to an education in our country. 
Through this program we are working to develop communities based on the strengths we have 
identified, using existing resources in the community, active forces in it, NGOs, and the 
community’s will itself. These efforts are being strengthened through executed actions and the 
agreements we have acquired in the private sector, universities, government entities, the 
community, and individual volunteers for social action development in each one of the 
communities. 
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Main activities oriented towards reaching proposed goals will now be described:  

 
4.1.1 Description of Activities 

 
Under this component the first processes are focused on creating an organizational structure and 
the hiring of human resources who are bringing to pass the actions that identify the needs of the 
BECs and the planning to improve their infrastructure where the CREOH program will be 
implemented. For the necessity identification process (diagnosis) has been initially been 
coordinated with the Department of Education (DOE) to avoid duplication of efforts and contribute 
to the Infrastructure Master Plan, to obtain the diagnosis information and choose the BECs where 
the Program will be implemented. After several meetings were held and actions we could 
coordinate together having been identified we agreed upon the signing of a covenant between 
both institutions as to contribute to a common objective. 
 
The diagnosis elaboration process wasn’t developed like it had been programmed with the DOE 
due to setbacks that occurred in their administrative area, so great measures were taken with 
other organizations in Tegucigalpa, who work in the communities where the BECs are located to 
apply the diagnostic instrument, achieving through the volunteers the required information to 
obtain as a final product a diagnosis that reflects the conditions in which the CEBs and the 
communities are found in the cities of Tegucigalpa and SPS, which oriented us in the selection of 
the 4 BECs where the Program is now being implemented. This selection was made together with 
USAID and Glasswing authorities. 
 
Actions are oriented towards generating in communities a participation and involvement dynamics 
in the activities to improve the schools, forming a sense of ownership and pride in people, 
searching for sustainability in each of the communities. 
 
To achieve changes in the infrastructure by the beginning of the second year we will structure an 
infrastructure plan according to the priorities and commitments we will establish with the BECs 
authorities and the communities, framed in rehabilitation and revitalization. We will also be signing 
letters of agreement to start the process. 
 
4.1.2 Results Achieved 

 
1. Signing of the covenant between the Department of Education and Glasswing International 

authorities with the purpose of coordinating complementary actions to the CREOH Program 
and the DOE’s goals. 
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Images from July 10, 2013 during the signing of the covenant between the Secretary of 
Education, Dr. Marlon Oniel Escoto Valerio and Glasswing International Executive Director, Ken 
Baker, in Tegucigalpa, Honduras. 

 

2. Once the diagnosis had been elaborated from the 50 BECs in Tegucigalpa and San  
Pedro Sula, it reflected the physical conditions, surroundings, security, and environment in 
each of the communities where the schools are located. 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
3. The four (4) BECs were selected, 2 in Tegucigalpa and 2 in San Pedro Sula for the 

development of activities within the CREOH Program.  
 

In Tegucigalpa: 

 
Monseñor Jacobo Cáceres Ávila BEC, located in Aldea Suyapa, with a population of 660 
students. 

 
Training session given with the DOE to 
volunteers in SPS on July 12, 2013 in the 
city of Villanueva, Cortes. 

 
Training session given to volunteers in 
Tegucigalpa on July 13, 2013 in INICE. 

 
Volunteer gathering information in one of 
the BECs for the diagnostic. 
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                              Monseñor Jacobo Cáceres Ávila BEC facilities 

 

 
Rafael Pineda Ponce BEC (Prechosen), located in Colonia Unidad y Fuerza, in the area 
of  Comayagüela with a population of  1,300 students. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 Rafael Pineda Ponce BEC facilities  

 

 
 
 
 
 
San Pedro Sula:  
 
República de Cuba BEC, located in  Barrio Concepción with a population of 1,273 students. 
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 República de Cuba BEC facilities  

 
 
Yankel Rosenthal BEC, located in Colonia Gerónimo Sandoval with a population of 1,286 
students 

 
 

 

 

 

 

 

 

 

Tegucigalpa:  

 

 Yankel Rosenthal BEC facilities  

 
4.1.3 Planned Activities 

 
In the following chart there is a description of programmed activities for the next trimester. 

  
Operaciones 

Recruiting and hiring the following personnel: 

 School’s  Revitalization Managers 

 Promoter for Resilience and Life Skills. 

 Community Coordinators (3) – 1 more in Tegucigalpa and 2 in San Pedro Sula 
 Communications Director 

Planning meetings with the Fundación Napoleón J. Larach of Banco del País, to schedule the 
beginning of the project agreed in the frame of the CREOH project. 

 Hold follow up meetings   with Walmart, Chevron, with the purpose of defining the coordination to 
be established in the program’s  framework  (Regional and Bilateral) 

Letters of agreement preparation so they can be signed with the corporate partners and universities 
with whom we have signed coordination proposals. 

Component A 

By hiring the Revitalization Manager for Schools, we will elaborate and execute a plan to evaluate 
the needs and improvement in infrastructure that will be carried out in each of the BECs selected, 
according to the existent priorities and available resources. 
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Carry out visits and meetings with authorities of each of the selected BECs, to share the program 
information that we will execute jointly with the teachers, and define the commitment and 
involvement in the development of the activities to be implemented in each educational center, that 
contributes to the Pedagogical Plan of the Department of Education. 

Carry out meetings to share with the authorities in each of the BECs and the communities active 
members  (Boards, Water boards, religious organizations, health committees, other organizations 
that are working with the community, parents, etc), as to get  to know the project and get involved 
with it. 

Preparation and revision of commitment letters to be signed between authorities from each BEC 
and Glasswing, in order to formalize the agreements and commitments from both parties in the 
Project and the execution of the Rehabilitation and Revitalization of the BECs Project. 

Planning, organizing and coordinating with the involved entities in the Program to Plan the 
volunteers` “Host Day” in the revitalization of the four BECs in Tegucigalpa and San Pedro Sula. 

Carry out meetings with other organizations, among them the Reach Centers working with the 
communities where the BECs are located, with the purpose of establishing alliances that contribute 
to a better coordination of the activities that can be complemented with the programs that both 
parties are carrying out, within the proposed objectives. 

Carry out follow-up activities for the processes that are being implemented between all parties. 

 
 
4.2 Component B: Community Development through Extra-Curricular and  Enrichment 
Programs for Adults 

 
Educational resources are often specifically directed towards children and youth, leaving out 
parents and other community members who are also willing to participate in complementary 
learning and recreational activities. To strengthen communities and reduce risks it’s important to 
invest both in individual and community development of self-esteem, self-efficacy and the capacity 
to recover. Through activities developed under this component we’ll be promoting educational 
opportunity services to enrich youth at risk development. We’ll also plan actions to hold 
enrichment and growth workshops, both for the faculty and for parents interested in continued 
education. 

 
4.2.1 Activity Description  
 
It’s important to bring out that under this component some of the programmed activities for this 
period couldn’t take place due to setbacks in obtaining the legal inscription for Fundacion 
Crisalida, therefore, also for the tax exception paperwork, so we have started working on the 
search of strategic allies who will contribute in implementing the CREOH Program. We also 
needed to have chosen the BECs in the communities to start activities to share information about 
the project with community and BECs authorities, and also to start organizing communities where 
we’ll be working. 
 
During this period of the report we have been able to move on in the following activities: 
 
The recruiting, selection, and hiring process for the first Community Coordinator has been done 
in which Rina Floryselva Garcia was chosen, who has coordinated with the DOE  and the 
volunteers the elaboration of the diagnosis for the selection of the BECs in Tegucigalpa and San 
Pedro Sula. She has also worked on hold meetings with other entities who will contribute with the 
Program. 
 

Several meetings were held with the Universidad Nacional Autonoma de Honduras (UNAH) and 
the Universidad Pedagogica Nacional (UPNFM) to start looking for  student volunteers who may 
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contribute in the carrying out of activities for the Project, getting a positive answer from the UNAH, 
which will give us a still undefined number of senior year students from the Social Work major, 
whom through their internship will support us in the implementing of CREOH Project in the chosen 
communities and the development of enrichment programs for adults, the community and school 
staff. 
 
With the purpose of defining the strategic alliances from the private sector and generate more 
value for the development of the Project and the community, the following meetings have been 
carried out with the private sector 
 
In San Pedro Sula 
 

 María del Rosario Helman Housein, BANPAÍS Executive President   
 Orlando Delgado, General Manager and Marco Alcerro, Manager of Social 

Responsibility and Public Relations, AQUAFINCA 
 Juan Talavera and Michael Buttram, from the Bilingual Education for Central  America 

Project  (BECA) 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
  

  Meeting with Authorities from Banpais and Fundación Napoleón J. Larach 
  
  

In Tegucigalpa: 
 

 Karla Simón,  Fundacion FICOHSA for Children’s Education Social Responsibility Manager  
 Lorena Maduro, Inversiones La Paz 
 Cristina Martínez, Marketing Manager for YAMAHA. 

 Walmart, Viena Ochoa 
 

The purpose of these meetings is to look for synergies and make the best use of resources, by 
generating alliances between the educational centers that the CREOH Project selects and the 
opportunities from the Private Sector, to provide an articulated response to the communities in 
conditions of greater vulnerability, looking for long term sustainability for the processes to be 
implemented and be able to achieve a greater impact under a common objective. In these 
meetings, we also seek to exchange strategies, in the search for new knowledge, ideas, abilities 
that can contribute to complement and enrich the processes and provide a solution to the 
problems, adapting them to specific contexts. 

 
As a result of these meetings, we have achieved the commitment from the Banco del País 
Napoleón Larach Foundation Social Responsability Manager to complementarily implement the 
CREOH Program in two schools in San Pedro Sula, Escuela Rigoberto Silva in the Chamelecon 
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area and Escuela Jose Castro Lopez, Copen Village,  which will be incorporated to the “Youth 
and Community Development”  Regional Project and two BECs in Tegucigalpa (Monseñor 
Jacobo Cáceres and Rafael Pineda Ponce, the last one still in negotiation), which correspond 
to the CREOH Project. The proposal from Banpais has been agreed under the following 
components: 
 
1. Development of motivational workshops for company volunteers. 
2. Rehabilitation and revitalization of the four schools. 
3. Implementation of extracurricular clubs. 
4. Implementation of interactive boards in the 4 educational centers (a work guideline from 

their foundation).  

 
In the following chart there is a list of key contributors with a description of each with whom we 
have met to look for synergies that may complementarily contribute to CREOH’s Program 
development. 

 
 

ORGANIZATION/INSTITUCION OBJECTIVE ACTIONS AND 
CONCLUSIONS 

Department of Education  Coordinate and articulate efforts 
that contribute to the 
strengthening of education and 
that promote a positive social 
development in the 
communities of Honduras. 

Meetings to share information 
about the CREOH Program, 
agree upon actions, plan and 
develop workshops together to 
apply the diagnostic instrument 
and signing of the covenant. 

Honduran Social Investment 
Fund (FHIS) 

Share project’s information and 
identify the communities they 
intervene in so there’s no 
duplication of resources. 

Hold meetings.  

SANIPLAN/PROMINE - KFW Share Project’s information and 
identify communities they 
intervene in so there’s no 
duplication of resources. 

Meetings to exchange 
strategies and experiences from 
both institutions.  

Universidad Nacional Autónoma 
de Honduras (UNAH) 

Coordinate and articulate 
complementary efforts to 
implement the CREOH 
Program.  

Recruit students as volunteers 
for the communities in 
Tegucigalpa where the CREOH 
Program will be implemented. 

Universidad Pedagógica 
Nacional Francisco Morazán 
(UPNFM) 

Coordinate and articulate 
complementary efforts to 
implement the CREOH 
Program.  

Recruit students as volunteers 
for the communities in 
Tegucigalpa where the CREOH 
Program will be implemented. 

PASMO-Create a Bond with its 

Reach Center in Col. Nueva 

Capital 

Search for a mechanism to get 
to know the work that is carried 
out in Reach Centers through 
this organization. 

Meetings to share information 
about both projects and visits 
made to the Reach Center in 
Col. Nueva Capital. 

Banco del País  Contribute to the fulfillment of 
children’s right to an education 
in Honduras and generate in 
Fundacion Napoleon J. 
Larach’s employees a culture of 
service and provide structured 
volunteering opportunities to 
develop actions in coordination 

Meetings to share information 
about the CREOH Program by 
Glasswing and the strategy 
Banpais has, planning meetings 
and the elaboration of a project 
proposal , which has been 
agreed upon. 
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ORGANIZATION/INSTITUCION OBJECTIVE ACTIONS AND 
CONCLUSIONS 

with Glasswing International in 
the Volunteering, Infrastructure, 
and Enrichment Initiative in the  
selected Basic Education 
Centers in San Pedro Sula and 
Tegucigalpa. 

 

 AQUAFINCA 
 
 

Exchange information about 
what both organizations do to 
identify points of synergy 
oriented towards supporting the 
CREOH Project. 

Meetings to share information 
held.  

 Bilingual Education for Central 
America Project (BECA) 

Chevron  Contribute to children’s and 
youth’s education through the 
infrastructure improvement and 
extracurricular development 
programs components. 

Meetings to agree on the work 
that will be done. The BEC in 
SPS where the work will be 
done pending.  
 

Cervecería Hondureña  
(Honduran Brewery Company) 

Take into account the selected 
BECs for the CREOH Program 
so their students may have 
more information on Alcohol 
Consumption Prevention in 
minors.  

Planning and sharing 
information meetings.  
 
 

Fundación FICOHSA  Establish coordination to 
integrate programs they have to 
the Glasswing strategy, 
following up through 
extracurricular activities.  

Planning and sharing 
information meetings.  
 
 
 

Inversiones La Paz  
 
  

Exchange information about 
work both organizations with 
the purpose of identifying points 
of synergy, oriented towards the 
support of the CREOH 
Program.   

Planning and sharing 
information meetings.  
 

Ultramotor  (YAMAHA) 

Walmart Coordinate actions in support of 
volunteers that contribute to 
objective achievement in the 
CREOH Program with their 
Foundation. 

Information sharing meetings 
and follow up. Programming to 
start in 2014 pending. 
 

 
4.2.2 Achieved Results 

 
 Support from the UNAH has been agreed upon to incorporate still undefined number of 

students from the Social Work Major as volunteers who will support the carrying out of 
activities in communities in Tegucigalpa. 
 

 The CREOH Program has been shared with the UNPFM with the commitment to define the 
support they’ll provide to the Program according to the identified necessities. 

 
 A technical and financial support in the amount of US$ 118,570 has been agreed upon, 

through Fundacion Napoleon J. Larach, in the framework components   for infrastructure, 
implementation of Extracurricular Programs, technological strengthening and volunteering. 
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 Meetings have been held with Walmart during which an agreement has come up to establish 
an alliance with Glasswing through volunteering actions to be started in 2014. 

 
4.2.3 Planned Activities  
 

In the following chart there’s a description of the planned activities for the second quarter: 

 

 

 

 

PLANNED ACTIVITIES FOR OCTOBER – DECEMBER 2013  

Component B 

Recruit and hire the rest of the staff which will contribute to the development of activities in the 4 
communities (Community Coordinators, Abilities for Life Promoter, Specialist in Communications 
and M&E). 

Meetings and work sessions were held with university student volunteers to plan activities that will 
be developed during the Program implementation. 

Plan elaboration to implement afterschool Clubs for the 2 BECs in Tegucigalpa and the 2 in San 
Pedro Sula, which must be ready before the beginning of the new school year. 

In chosen communities, a quick diagnosis of the perceptions, context realities and security risks, 
in such a way that problems can be approached as a part of the whole CREOH Program 
development. 

Develop meetings in the communities to share the results of the diagnostic and discuss possible 
programs that will be implemented according to the identified needs. 

In each chosen community, a committee will be created in case there isn’t one, to start a 
cooperation dialogue and activity planning. The Resilience and Abilities for Life Promoter will focus 
in defining prioritized areas to develop an educational curriculum for adults. He will also coordinate 
educational centers to develop the extracurricular program for students. 

Create a volunteer database, identifying abilities and strengths that may contribute to 
extracurricular program development and community actions. 

Plan and develop activities to promote the recruitment of volunteers in each community. 

Prepare instruments that contribute to the follow up of indicators.  
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V. 2013 FINANCIAL EXPENSES AND PROYECTED BUDGET FOR 2014  

 
We now present a summary of the expenses by budget line for the 2013 period, belonging to the CREOH Program’s first year. 
 

Major Budget Line Abril Mayo Junio Julio Agosto Septiembre Octubre Total 

 
 I. Salaries and Benefits    $ 2,012.00   $ 1,600.00   $ 2,267.00   $ 2,850.00   $ 2,850.00   $ 2,850.00   $  2,850.00   $  17,279.00  

 
 II. Trips, transportation and      
travel expenses    $ 584.09       $ 498.31       $ 214.16   $ 1,296.56  

 
 III. Equipment and supplies      $ 2,623.83   $ 52.32   $81.90   $ 706.05     $ 484.13   $ 3,948.23  

 
 IV. Training and Workshops                  

 
 V. Other direct costs    $ 901.00   $ 561.87   $ 949.68   $ 1,024.27   $ 835.51   $ 970.80   $ 5,243.13  

  Total    $ 2,596.09   $5,124.83   $2,881.19   $4,379.89   $4,580.32   $3,685.51   $4,519.09  
  

$ 27,766.92  

 
The following is the forecast per quarter for the second year of the Program 2014. 

Fiscal Year2014 forecast 

 

 
Major Budget Line  

 1Q14   2Q14   3Q14   4Q14   Total  

 Oct - Dec Jan - Mar  April - Jun   Jul - Sep  FY2014 

 I. Salaries and Benefits   $31,677.92   $    26,465.00   $35,127.33   $26,931.16   $120,201.41  

 II. Trips, transportation and travel expenses   $  2,493.14   $      4,371.87   $     4,371.87   $     4,371.87   $  15,608.75  

 III. Equipment and Supplies   $28,483.93   $    94,642.22   $47,978.61   $  5,526.94   $176,631.70  

 IV. Training and Workshops.    $      6,623.07   $  4,623.07   $  6,623.07   $  17,869.20  

 V. Other direct costs.   $23,757.73   $    30,041.55   $34,597.43   $16,752.99   $105,149.71  

 Total   $86,412.72   $  162,143.71   $ 126,698.31   $   60,206.03   $435,460.77  
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VI. ANNEXES 

 

Annex .A:  Diagnostic Instrument 

 

 

 

PROJECT  

Communities with Wealth, Education, and Opportunities in Honduras 

 
GATHERING OF DATA TO SELECT EDUCATIONAL CENTERS  

Through this survey we will obtain information that will contribute to the selection of four Basic Education 

Centers from the public system where the CREOH Project will be implemented, taking the information 

given by the Department of Education as base through the Educational Centers Administration System. 

This poll will be done in 50 BECs in the cities of Tegucigalpa and San Pedro Sula (25 in each one), chosen 

together with  the Department of Education. For the final selection of the four centers four criteria were 

evaluated: 

1) Physical condition of the BEC and its surroundings 

2) The will of the BEC and the community 

3) Security 

4) Location 

  

 

I. BEC GENERAL INFORMATION 

 

BEC NAME:  

BEC code:  

Principal’s Name:  

Address:  
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Telephone number:  

1. Number of students 
registered in the BEC? 

 Total Male Female 

    

2. Number of  students 
registered in the BEC during 
2011? 

3. Number of students 
registered in the CEB during? 

4. Number of students 
registered in the BEC in 
2013? 

    

5. Number of teachers and 
administrative staff who 
work in the BEC? 

  
 

  

6. Are there any training 
programs for teachers? 
Yes      No 

On what topics? 

7. Which group schedules 
attend the BEC? 

 Morning 
 

Afternoon 
 

Night 
 

8. Ways to access the BEC.  Walking 
 

 Bus 
 

Moto taxi 
 

Vehicle 
 

Others 
 

9. Does the BEC own its own 
land? 
Yes      NO 
 

Who does it belong to? Explain. 

10.  Are the BEC facilities shared 
or only used by the school? 
Yes      No 

Shared with another 
center 
 

Another school works 
during a different 

schedule.  
 

Others 
 

 

 

II. PHYSICAL CONDITIONS OF THE BEC AND ITS SURROUNDINGS 

 

  

Very Good 

 

Good 

 

Bad Needs to improve 

Check the educational spaces the BEC has and the conditions in which they  are. It counts with… 

 

Preschool classroom?:                   

Yes      No 
    

Classrooms?:                       

Yes      No 
    

Science laboratory?:                            

Yes      No 
    

   

 

campa

nas de 

limpiez

a 

escolar 

y 

comuni

taria? 

 

   

   

   

 

campa

nas de 

limpiez

a 

escolar 

y 

comuni

taria? 

 

 

campa

nas de 

limpiez

a 

escolar 

y 

comuni

taria? 
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Very Good 

 

Good 

 

Bad Needs to improve 

Computer lab?:                

Yes      No 
    

Administrative area?:                                    

Yes      No 
    

Library?:                                                          

Yes      No 
    

Workshops?:                                                               

Yes      No 
    

Vegetable garden? 

Yes      No 
    

Kitchen?:                                                                   

Yes      No 
    

Storehouse?:                                                                  

Yes      No 
    

Playground? 

Yes      No 
    

Any type of sports court?:                                        

Yes      No 
    

Bathrooms?:              

Yes      No 
    

Fence around the BEC?:              

Yes      No 
    

Are there any garbage 

containers inside the BEC? 

In the surrounding area? 

 Yes      No 

How many? __________ 

How often is garbage picked up by the city’s sanitary department? 

______________________ 

Point out the electrical system conditions in the  BEC. 

What type of light does the 

center have?:                   

 Natural      Artificial  

 
 

 

 

 

 

 

Does the electricity come 

from the ENEE or from 

another source? 

Yes       No   From 

where ?_________ 

 

 

 

 

 

 

 

 

Does it have switches?: 
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Very Good 

 

Good 

 

Bad Needs to improve 

     Yes       No   How 

many?_________ 

How many per space? 

In total? 

Does it have outlets?: 

     Yes       No    

How many per 

space?____________ 

In total? _________    

____________ 

    

Does it have a load center?  

Yes       No    
    

How are the electric cables? 
    

Point out the conditions of the water and sewage system and the hygiene of the BEC.  

Are toilets working and 

hygienic? 

 Yes      No 

    

Number of toilets or latrines 

does the school have?     

Boys  ___________    

Girls_________                                                   

    

Do the bathrooms have 
electrical systems? 

Yes      No 

    

Are the walls covered with 

tiles? 

Yes      No 

    

Does it have sewage and 

gray water systems? 

Yes      No 

    

Does it have potable water? 

If it does, how often does it 

have water supply?  

Yes      No 

    

Does it have water storage 

containers?  

Yes      No Storage 

capacity?   
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Very Good 

 

Good 

 

Bad Needs to improve 

_______________________

______ 

Is it necessary to increase 

storage capacity?  Yes       

No 

 

How many sinks does it 

have?  ________ 

 

    

 

How many sinks does it 

have?  ________ 

    

Point out the conditions of the walls. 

What type of walls does the 

school have and what 

conditions are they in? 

Brick    Block   Wood  

 

    

Are walls plastered and 

painted? 

Yes      No 

    

Is there a humidity problema 

in the walls?  

Yes      No 

    

Type of roofs and floors 

What type of roof and floor 

does the BEC have and what 

conditions is it in? 

Zinc  Cement roofing   

Clay tiles     Concrete  

Aluzinc  Combination  

 
   

Point out the conditions in 

which the rain water 

drainage system is: 

 

Does it have channels coming down from the roofs?                   

Were affected areas by stagnated waters identified?                    

Does it have proper AU drainage systems?(channels,  

sewage , french drainage, etc.)      
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Very Good 

 

Good 

 

Bad Needs to improve 

What type of floor does the 

school have and what 

conditions is it in? Tiles   

Ceramic tile    cement     

dirt  

 
   

Are there businesses that sell 

liquor near the BEC?  

Yes No             Doesn’t know 

   

  

Are there any other 

equipment and furniture 

needs per space?  

 

Describe. 

 

 

 

 

 

 

 

 

III. SECURITY, ENVIRONMENT, AND NATURAL THREATS 

How would you qualify the neighborhood 

concerning security? 

Safe Unsafe Violent  Calm 

    

How frequently are there delinquent activities in the 

community? 

Never 

/infrequentl

y 
Monthly Weekly Daily 
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What security system does the community have?  
Police 

station 

Private 

security post  

Neighborho

od Security 

Committee 

None 

    

Are there weapons in the community? Yes 

 

No 

 

Doesn’t know   

 

Are there weapons in the BEC? Yes 

 

No 

 

Doesn’t know 

 

Is there extortion in the community? Yes 

 

No 

 

Doesn’t know 

 

Is there a medical o emergency center in the 

community?  

If there i show far away is it?  ________________  

Yes 

 

No 

 

Doesn’t know  

 

Have minors been found taking alcoholic beverages 

and/or drugs inside the BEC?  
Yes No Doesn’t know 

   

Are there organized cleaning activities in the school 

and the community? 

Yes       No 

 How often do they occur? 

Do the students have activities to improve the 

environment in the BEC?   

 

Yes       No 

Describe them: 

 

 

Does the BEC have an area for trees or lawns? 

 

Yes       No 

 

Describe them: 

Is the BEC in an flood vulnerable area?  

Yes      No  

Describe how this affects: 

Is the BEC flooded during the rainy season?  

 

Yes       No 

Describe them (affected areas, frequency): 
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COMMUNITY LOCATION AND CHARACTERISTICS 

What type of organizations does the community have? Check all those that apply. 

School 

for 

Parents 

Community 

government 

Water 

boards 

Health 

committees 

Youth 

leader 

groups 

Homemaker’

s Club  Volunteers 

Community 

Committees 

Religious 

groups 

         

 

Are there damages caused by natural threats in the 

BEC? 

 

Yes       No 

Describe them (causes, affected areas, frequency): 

 

 

 

 

Are there damages caused by plundering of 

equipment/furniture due to delinquents?              

Yes      No 

Describe:  

How many people 

live in the 

community? 

 

Do you know how 

many houses 

there are in the 

community? 

 

Yes      No 

 

How many? __________ 

 

 

How would you 

classify social 

unity in the 

community? 

United Divided 
With 

quarrels  
Conflictive 

    

Do neighbors 

actively 

participate in 

community 

Frequently  Rarely Never  Don’t know 
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groups or 

organizations? 

Do you believe 

neighbors want 

and have the will 

to contribute so 

the community 

can be a better 

place t olive in 

and to develop 

in? 

Yes  No Doesn’t know  

   

Have parents and 

neighbors 

contributed to the 

improvement of 

the BEC? 

Teachers?   

Frecuently Rarely Never   Don’t know 

    

What type of 

government 

institution is 

present in the 

community? 

 

 

 

 

What type of help 

does this 

institution 

develop in the 

community? 

 

 

 

 

 

Are there 

companies and 

organizations that 

help or have 

contributed to the 

BEC’s and/or 

communities’ 

improvement?  

 

Yes       No 

Name the organizations and the type of activities they have done.  

 

 

 

 

 

 What type of 

external support 
Describe them: 
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Date:______/__________/________ 

 

 

Surveyor’s name: ___________________________________ 

 

Note:  Include a general map locating the BEC. Survey from the Department of Education. 

 

 

 

 

 

 

 

have private 

businesses and 

other 

organizations 

given the BEC and 

the community? 

 

 

 

 

Are there adult 

education 

programs inthe 

community? 

 

Yes       No 

Which? 

 

 

 

 

Are there in the 

community 

technical training 

programs for 

community 

members? 

 

 Yes       No 

Which? 
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Annex  B:  BECs Geographical Location Maps in Tegucigalpa and San Pedro 

Sula. 
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